

Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	18 June 2026
Team ID	
Project Name	SHOPEZ : E-commerce Application
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 1	Registration	USN-1	As a patient, I can register using my name, email, and password.	2	High	Self
Sprint 1	Login	USN-2	As a patient, I can log in using my email and password.	2	High	Self
Sprint 1	Dashboard	USN-3	As a patient, I can view my dashboard and profile.	2	High	Self
Sprint 1	Doctor Search	USN-4	As a patient, I can search doctors by specialization or name.	3	High	Self
Sprint 2	Doctor Details	USN-5	As a patient, I can view doctor profiles and availability.	2	High	Self
Sprint 2	Book Appointment	USN-6	As a patient, I can book an appointment with a doctor.	3	High	Self
Sprint 2	Cancel Appointment	USN-7	As a patient, I can cancel or reschedule appointments.	2	Medium	Self

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint 3	Appointment History	USN-8	As a patient, I can view my appointment history.	2	Medium	Self
Sprint 3	Profile Management	USN-9	As a patient, I can update my personal details.	2	Medium	Self
Sprint 3	Admin Dashboard	USN-10	As an admin, I can view system statistics and appointments.	3	High	Self
Sprint 4	Doctor Management	USN-11	As an admin, I can add new doctors.	3	High	Self
Sprint 4	Doctor Management	USN-12	As an admin, I can update doctor information.	2	Medium	Self
Sprint 4	Doctor Management	USN-13	As an admin, I can delete doctor records.	2	Medium	Self
Sprint 4	User Management	USN-14	As an admin, I can manage patient accounts.	2	Medium	Self


Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint 1	9	5 Days	01 Jun 2026	05 Jun 2026	9	05 Jun 2026

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint 2	7	5 Days	06 Jun 2026	10 Jun 2026	7	10 Jun 2026
Sprint 3	7	5 Days	11 Jun 2026	15 Jun 2026	7	15 Jun 2026
Sprint 4	9	5 Days	16 Jun 2026	20 Jun 2026	9	20 Jun 2026

Velocity

- **Total Story Points Completed: 32**
- **Total Sprint Duration: 20 Days**
- **Average Velocity: 1.6 Story Points per Day**



Burndown Chart: